Regional Transportation Plan Freeway Program

Major Project Construction Cost Summary - By Corridor
Phase 5 Projects
Costs in ($000)

7/31/2014

Corridor/Segment 1/31/2014 7/31/2014 Cost
Certification Certification Update

Interstate 10, Papago
SR 85 - Verrado Way (GPL) 30% 40,000 30% 40,000
SR101L, Agua Fria - I-17, Phase 2 (GPL) (©) 260,000{ (c) 260,000
Subtotal 300,000 300,000
Interstate 10, Maricopa
SR51 - 32nd St (GPL) (©) 538,000 (c) 538,000
Subtotal 538,000 538,000
Interstate 17, Black Canyon
Arizona Canal - SR101L, Agua Fria (GPL) (©) 86,400( (c) 86,400
SR74, Carefree Highway - Anthem Way (HOV) (©) 83,600| (c) 83,600
Anthem Way - New River (GPL) (©) 53,600 (C) 53,600
Subtotal 223,600 223,600
SR 24, Gateway Freeway
202L, Santan - Ellsworth Rd, Phase 2 (©) 43,800| (C) 43,800
Ellsworth Rd - Meridian Rd (©) 157,800( (c) 157,800
Subtotal 201,600 201,600
SR 30, 1-10 Reliever
SR85 - SR303L (Interim Roadway) (©) 54,000( (c) 54,000
SR303L - Estrella Pkwy (©) 220,300 (©) 220,300
Estrella Pkwy - Dysart Rd (©) 202,200{ (c) 202,200
Dysart Rd - Avondale Blvd (©) 90,700 (c) 90,700
Avondale Blvd - 97th Ave (©) 110,700( (c) 110,700
97th Ave - 67th Ave (©) 126,300 () 126,300
67th Ave - SR202L, South Mountain (©) 261,800( (c) 261,800
Subtotal 1,066,000 1,066,000
State Route 51, Piestewa
Shea Blvd - SR101L, Pima (GPL) (©) 56,200( (C) 56,200
Subtotal 56,200 56,200
US 60, Grand Avenue
SR101L, Agua Fria - Van Buren St, Ph 3 (GPL) (©) 67,500( (C) 67,500
Subtotal 67,500 67,500
US 60, Superstition
Lindsay Rd TI (Half Interchange) (©) 7,600| (C) 7,600
Subtotal 7,600 7,600
SR 101L, Agua Fria
I-10 - US60, Grand Ave (GPL) (©) 108,800( (©) 108,800
US60, Grand Ave - 1-17 (GPL) (©) 140,600( (©) 140,600
I-10 System Interchange (HOV Ramp) (©) 93,300| (c) 93,300
I-17 System Interchange (HOV Ramp) (©) 110,900 (©) 110,900
Subtotal 453,600 453,600
SR 202L, Red Mountain
Gilbert Rd - Higley Rd (GPL) (©) 48,500| (c) 48,500
Higley Rd - US60, Superstition (GPL) (©) 101,200( (©) 101,200
US60, Superstition System TI (HOV Ramp) (©) 39,300| (c) 39,300
Mesa Dr Tl (Ramps Only) (©) 12,600( (C) 12,600
Subtotal 201,600 201,600

CON Indicates Concept Plan

(C) Construction estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
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SR 202L, Santan

US60, Superstition - Val Vista Dr (GPL) (©) 97,200( (c) 97,200
Val Vista Dr - Dobson Rd (GPL) (©) 78,000( (c) 78,000
Dobson Rd - 1-10 (GPL) (©) 47,000| (C) 47,000
Subtotal 222,200 222,200
SR 303L, Bob Stump

Van Buren Street- MC 85, Ph Il (GPL) (©) 85,780( (c) 85,780
US60 Grand Ave - I-17 (GPL) (© 265,400 212,500
US60 Grand Ave/SR303L TI, Final (©) 116,400( (c) 116,400
Northern Parkway System TI (©) 80,000( (c) 80,000
Subtotal 547,580 494,680
TOTAL 3,885,480 3,832,580

CON Indicates Concept Plan

(C) Construction estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
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